Radiogram No. 8157u
CKB1 R&R. SM Ventilation System Preventive Maintenance

GMT
06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:30

07:30-07:40

07:30-07:40

07:30-07:35
07:35-07:40
07:40-08:05

08:05-08:20
08:20-08:25
08:20-08:30
08:25-09:10
08:30-08:45

08:30-08:50
08:30-09:15

08:45-09:45

08:45-11:15
08:50-10:20
09:10-09:20
09:15-09:30
09:20-09:50
09:20-10:15
09:30-12:10

09:45-11:45

09:50-10:20
10:15-11:15
10:20-10:50
10:20-11:50
10:50-11:50
11:15-12:45
11:15-12:15
11:50-12:00
11:50-13:15
11:50-12:50
12:00-12:05
12:05-12:25

CREW

CDR, FE-2, FE-
4, FE-5, FE-6

FE-1

FE-4
CDR, FE-1, FE-
2, FE-6

FE-5

FE-5

CDR

FE-1, FE-2, FE-
4, FE-5, FE-6

CDR

FE-1, FE-2, FE-
4

FE-5
FE-6

FE-2

FE-1
FE-5
CDR
FE-6
CDR
FE-4
FE-6

FE-2

CDR
FE-4
FE-5
CDR
FE-5
FE-4
FE-1
FE-5
FE-2
CDR
FE-5
FE-5
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ACTIVITY
Morning Inspection

Morning Inspection. SM 1CC [Caution & Warning Panel] Test

Post-sleep

BREAKFAST

MOLNIYA-GAMMA. Saving science and service data to a flash card (start). Tagup
with specialists (S-band)

Work Prep

ERB2 Battery charge
Work Prep
Daily Planning Conference (S-band)

ISS Crew and F'Ol'Y (RSA Flight Control Team Management) Weekly Conference
(S-band)

Work Prep

Work Prep

Amine Swingbed Hardware Gather
IMS Tagup (S-band)

PCFR - Equipment search
VO2 Stowage

Load and Test TORU Trainer Application v.1.9 on RSK1. Tagup with specialists (S-
band)

SM Ventilation System Preventive Maintenance
Physical Exercise (ARED)

Amine Swingbed Video Setup

PCS - Burning CD

Amine Swingbed Hardware Assembly

EPS [C3IM] channel B power controller Test
PCS R14 Hard Drive Imaging

Water transfer from Progress 413 Water Tank 6B1 and Progress 413 Water Tank
BB1 Shell Compression

Waste and Hygiene Compartment (WHC) EDV-SV Manual Fill
Analysis and Troubleshooting RSS2 Operation with BCP-TM
Exercise Initial Preparation

Physical Exercise (ARED)

Physical Exercise T 2

Physical Exercise (TVIS), Day 4

Search for Soyuz 232 accessory bag CTA 11$732.M1000-540
TREAD. Exercise End

Physical Exercise (ARED)

Physical Exercise T2

MPC Power Up

ESA Weekly Crew Conference



12:15-13:15
12:25-12:35
12:35-12:40
12:40-12:55
12:45-12:55
12:55-13:55
13:00-13:10
13:10-14:10
13:10-13:15

13:15-14:15

13:55-14:10
13:55-14:05
14:05-14:20
14:10-15:10
14:10-14:25
14:15-14:20
14:15-15:55
14:15-15:15
14:20-14:25
14:20-14:30
14:25-14:40
14:25-14:40
14:30-15:20
14:40-16:10
14:40-15:05
15:05-15:25
15:10-15:40
15:15-16:15
15:20-16:00
15:25-15:40
15:40-16:40
15:40-16:20
15:55-16:15
16:05-16:35
16:10-16:25
16:15-16:45
16:15-17:15
16:20-16:35
16:25-16:55
16:35-16:55
16:35-17:15
16:40-16:50
16:45-18:15
16:50-16:55
16:55-17:05

FE-1
FE-5
FE-5
FE-5
FE-6
FE-5, FE-6
CDR
CDR
FE-4

FE-1, FE-2, FE-
4

FE-6
FE-5
FE-5
FE-6
CDR
FE-4
FE-1
FE-2
FE-5
FE-4
FE-5
CDR
FE-4
FE-5
CDR
CDR
FE-6
FE-2
FE-4
CDR
FE-6
CDR
FE-1
FE-4
FE-5
FE-1
FE-2
CDR
FE-5
CDR
FE-4
FE-6
FE-1
FE-6
FE-6
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Physical Exercise (TVIS), Day 4

Space Headaches - Weekly Questionnaire

ISS HAM Radio Setup in Service Module

ISS HAM Radio Session from SM

Compound Specific Analyzer- Combustion Products (CSA-CP) Spot Check
LUNCH

Food Frequency Questionnaire

LUNCH

On MCC Go ISS 02 repress from Progress 413 CplK (start)

LUNCH

Journal Entry

Food Frequency Questionnaire

IMS and Stowage Conference

SLICE. Hardware Gathering

Amine Swingbed Hardware Assembly

ISS O2 repress from Progress 413 CplK (terminate)
Progress 413 Stowage and IMS Operations

BINS Correction Test from BI1-2 Optical Device
MPC Power Down

MOLNIYA-GAMMA. Saving Science and Service Data to a Flash Card (end)
HMS-MAS — Equipment Pre-gather

Journal Entry

MOLNIYA-GAMMA. Preparation and Downlink
Microbial Air Sampler (MAS) Kit Sample Collection
On-orbit Hearing Assessment using EARQ

WRS - Recycle Tank Removal

Exercise Initial Preparation

Precision Vertical Wide Angle Sight (BLUTB) Checkout
COX Maintenance

Recycle Tank Drain to EDV

Physical Exercise T2

Amine Swingbed Bead Check

IMS Update

SEINER Ocean Observations

ARED Flywheel Cylinder Evacuation

ATV Control Panel Relocation

Checkout MYMA pilot's sight

Recycle Tank Drain to EDV

HRF1-SLAMMD - hardware setup

WRS - Recycle Tank Removal

Microbial sample collection (medium 1) To + 2 days
TREAD. Exercise End

Physical Exercise (ARED)

MPC Power Up

Body Mass Measurement
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16:55-17:05 CDR Recycle Tank Leak Check

16:55-17:00 FE-5 Panoptic Video

17:00-17:10 FE-5 PanOptic Eye Exam Setup

17:10-17:15 FE-6 PanOptic Preparation

17:15-18:15 FE-4 Physical Exercise (VELO), Day 4
17:15-17:25 FE-5 Body Mass Measurement

17:15-18:00 CDR Amine Swingbed Hardware Disassembly
17:15-18:15 FE-2 Physical Exercise (TVIS), Day 4
17:25-17:45 FE-5 SLAMMD Equipment Stow

17:45-18:15 FE-5 PanOptic Eye Exam (Subject)
17:45-18:15 FE-6 PanOptic Eye Examination

18:00-18:45 CDR Amine Swingbed Hardware Stow
18:15-18:45 FE-1, FE-4 Evening Work Prep

18:15-18:40 FE-6 Evening Work Prep

18:15-18:35 FE-5 PanOptic Data Downlink/Stowage
18:20-18:25 FE-2 Progress 413 Rodnik EB1tank Shell Compression - completion
18:25-18:45 FE-2 Evening Work Prep

18:35-18:40 FE-5 Panoptic Video Stow

18:40-18:45 FE-6 MPC Power Down

18:45-19:10 Daily Planning Conference (S-band)
19:10-19:30 Flight Director/ISS Crew Tagup
19:30-19:50 . Conference With Astronaut Office Management
19:50-19:55 FE-5 ERB2 Battery charge

19:50-20:40 CDR Pre-sleep

19:50-21:30 :FEE_QE'Z’ FE- pre-sieep

19:55-21:30 FE-5 Pre-sleep

20:40-20:55 CDR Private Psychological Conference
20:55-21:30 CDR Pre-sleep

21:30-06:00 SLEEP

Task List ZE'1’ FE-2, FE- Preparation of reports for Roskosmos site
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



